Albert Einstein HS Signature Improvements -- No. 036501

Category MCPS Date Last Modified May 25, 2004
Agency Public Schools Previous PDF Page Number NONE
Planning Area Silver Spring Required Adequate Public Facility NO
Relocation Impact None.
EXPENDITURE SCHEDULE ($000)
Thru Est. Total Beyond
Cost Element Total FY03 FY04 6 Years FYO05 FY06 FY07 FY08 FY09 FY10 6 Years
Planning, Design
and Supervision 270 0 0 270 0 188 82 0 0 0 0
Land
Site Improvements
and Utilities 0 0 0 0 0 0 0 0 0 0 0
Construction 2,575 0 0 2,575 0 0 1,800 775 0 0 0
Other 329 0 0 329 0 0 0 329 0 0 0
Total 3,174 0 0 3,174 0 188 1,882 1,104 0 0 0
FUNDING SCHEDULE ($000)
[G.O. Bonds [ 3174 0] 0] 3,174 ] 0] 188 | 1,882 1,104 | 0 0] 0]
[ State Aid | 0] 0] 0] 0] o] 0] 0] 0] 0] o] 0]

ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION

Albert Einstein High School is one of five high schools that will make up the Downcounty Consortium. Einstein High School facility improvements are needed to

implement its performing arts signature program.

Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003. The Board of Education, in the FY 2005-2010 CIP requested an FY
2005 appropriation for planning and construction funds for the signature improvements. Due to fiscal constraints, the County Council shifted the funds for this project
one year. As a result, this project will be delayed one year and is now scheduled to be completed by September 2007.

APPROPRIATION AND
EXPENDITURE DATA

Date First Appropriation FY03 ($000)
Initial Cost Estimate 0
First Cost Estimate

Current Scope FYO00 0
Last FY's Cost Estimate 2,899
Present Cost Estimate 3,174
Appropriation Request FY05 0
Appropriation Req. Est. FY06 3,174
Supplemental

Appropriation Request FY04 0
Transfer 0
Cumulative Appropriation 0
Expenditures/

Encumbrances 0
Unencumbered Balance 0
Partial Closeout Thru FY02 0
New Partial Closeout FYO03 0
Total Partial Closeout 0

COORDINATION

Building Permits:
Code Review
Fire Marshall

Inspections

19-28






